



JACKSON COUNTY PLANNING DEPARTMENT

JACKSON COUNTY UDO Unified Development Ordinance Project

Project Schedule:

Below is a list of upcoming milestones for the project. Items **listed in bold** are progress documents which will be published online through this website for easy access and public review. The public is encouraged to attend meetings, review draft documents and submit comments as the work develops.

KEY PHASES	DATE
<i>PHASE 1 - Project Initiation/Kickoff</i>	<i>August 2017</i>
Project Initiation & Discuss with County Staff <i>(complete)</i>	August 2017
Gather data, site visit, interviews with staff & research <i>(complete)</i>	August 2017
Kickoff meetings with Advisory Boards and Board of Commissioners <i>(complete)</i>	August 2017
Conduct Stakeholder Interviews <i>(complete)</i>	August - September 2017
Existing Ordinance Review & Analysis <i>(complete)</i>	August 2017
State Law Changes & Analysis <i>(complete)</i>	August 2017
Comprehensive Plan Review & Analysis <i>(complete)</i>	August 2017
Create Outline for new Unified Development Ordinance <i>(complete)</i>	September 17
Finalize Code Assessment Report <i>(complete)</i>	October 2017
Provide Final Report to Planning Department <i>(complete)</i>	October 2017
1st Steering Committee Meeting & Public Workshop #1 <i>(complete)</i>	November 2017
<i>PHASE 2 - UDO Document Preparation</i>	<i>November 2017 - July 2018</i>
New UDO Page Layout, Existing Code Formatting, Reorganization	November 2017
Articles I, II & III (Legal Provisions, Administration, Permits & Procedures)	November - December 2017
Article IV (Subdivisions)	December – January 2017
Article V (Environmental Regulations)	January 2017 – March 2018
Article VI & VII (Performance Standards; Signs)	March – April 2018
Article VIII & X (Nonconformities; Violations & Enforcement)	April – May 2018
Article IX (Regulated Districts)	May – June 2018
Article XI (Definitions)	June – July 2018
Adoption Process	August – September 2018