

## Project Timeline

TASK	2018						
	JAN	FEB	MAR	APRIL	MAY	JUNE	JULY
Kick-off Meeting, Site Visits, Gather Data	●						
Steering Committee Meetings	●	▽	●	●		●	
Public Meetings				●●			
3-Day Charrette				●			
Inventory and Existing Conditions							
Plan Development & Design Concepts							
Final Draft to Steering Committee							
Final Draft/Official Adoption							